
 
 

 
 

          January 25, 2022 
 
To:  Keunyea Song, SAM coordinator 
 
  Washington State Department of Ecology, Olympia, WA  
 
From:  Marlena Milosevich 
 
  Natural Resource Specialist III, Clark County Public Works, Vancouver, WA 
 
Subject: Deliverable D1.4: Semi-annual progress report 
 
 

1. General Information  
 

Contract Agreement Number:  
 

C2000179 
 

Project Title:  
 

Status and Trends Monitoring of Urban Streams in Clark and 
Cowlitz Counties in the Lower Columbia River Region (LCUS) 

Organization:  
 

Clark County Public Works Clean Water Division (CWD) 

CWD Project Manager:  
 

Chad Hoxeng, CWD Natural Resource Specialist III 

Ecology Project Manager:  Keunyea Song, Stormwater Action Monitoring (SAM) Scientist 

Reporting Period:  
 

2021 Q3 and Q4 (July through December) 

Date Form was Completed:  
 

25JAN2022 

 
 

2. Task Achievements (This reporting period) 
 

Task 1: Project Management  
 

Percent of Task Completed: 
 

13% this period (38% Cumulative Completed)  
$5,456 of budget used ($19,910 of $32,328.00 of budget used 
total) 

Deliverable: 
 

D1.3: Semi-annual progress report 

Achievements: 
 

The 2021 Q1 and Q2 D1.3: semi-annual progress report with 
target date July 31, 2021, was submitted to and accepted by 
Ecology. The project and budget were managed. Field, laboratory, 
and reporting tasks were coordinated.   
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Task 2: Station Set Up  
 

Percent of Task Completed: 
 

20% this period (80% Cumulative Completed)  
$6,809 of budget used ($82,039 of $109,096.00 budget used 
total) 

Deliverable: 
 

D2.4: Confirmation email for equipment installation at three status 
monitoring stations; target September 30, 2021 

Achievements: 
 

D2.4: Confirmation email for equipment installation at three status 
monitoring stations was submitted to and accepted by Ecology. 
Three status sites are installed and collecting data for WY2022.   

 
 

Task 3: Continuous Datalogger Operation and Field Data Collection 
 

Percent of Task Completed: 
 

33%  
$42,315 of budget used ($72,857 0f $191,402 budget used total) 

Deliverable: 
 

D3.1: Email for monitoring completeness WY2021, confirming 
submission of the data collection event (DCE) file for each site 
compiled by the WHM e-forms and all required data and sample 
collection 

Achievements: 
 

D3.1: Email for monitoring completeness WY2021, confirming 
submission of the data collection event (DCE) file for each site 
compiled by the WHM e-forms and all required data and sample 
collection was submitted to Ecology. A total of eight e-forms were 
sent to Ecology.  This deliverable was also met by operating and 
maintaining continuous monitoring equipment and performing field 
data collection per the Ecology-approved LCUS QAPP. Please 
see 3. Challenges and Issues for more information. 

 
 

Task 4: Data Management  
 

Percent of Task Completed: 
 

2.7% (32% Cumulative Completed of D4.1; 6.4% Cumulative 
Completed for Task 4) 
$7,802 of budget used ($19,848 of $63,721 budget used) 

Deliverable: 
 

D4.1.5: Upload continuous data to Aquarius, and send an excel 
file with graphs to the Ecology project manager (Data through July 
2021) 
D4.1.6: Upload continuous data to Aquarius, and send an excel 
file with graphs to the Ecology project manager (Data through 
September 2021) 
D4.1.7: Upload continuous data to Aquarius, and send an excel 
file with graphs to the Ecology project manager (Data October 1st 
2021 through November. 

Achievements: 
 

On target to meet deliverable by performing data management 
and submittal per the Ecology-approved QAPP. D4.1.5, D4.1.6, 
and D4.1.7 (Three of 22 targeted bi-monthly, seven cumulative) 
excel files with graphs have been completed and accepted by 
Ecology. 

 
 
 
 
 



Task 5: Data Analysis and Annual Reporting  
 

Percent of Task Completed: 
 

14% 
$3,395 of budget used ($3,684 of $73,131 budget used) 

Deliverable: 
 

D5.1: Flow metrics calculation from continuous data for each site 
up to date 

Achievements: 
 

Deliverable D5.1 was submitted to and approved by Ecology. 

 
 

3. Challenges and Issues  
 
There were a few challenges accomplishing Task 3: field data collection. Throughout the six-month 
time period (July through December 2021), coordinating field work during Covid-19 and making sure 
county staff can conduct work activity efficiently and safely has been a continuous challenge. There 
were also a few issues at status sites due to weather events or sensor malfunction.  
 
Issues arose for continuous conductivity data at status site MOR010. From 7/272021 through 
9/27/2021 conductivity data is missing. The reason for the missing data is unknown and Clean Water 
staff is still investigating. During the July maintenance visit all field SOPs were followed. It is possible 
the datalogger failed to redeploy after data download during the maintenance visit or a corrupt data 
file. 

 
 

4. General Comments 
 

Project is on task to meet IAA deliverables. 
 

 


